COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 11/ 2021

ESTI MATE SUMVARY 15: 13: 48
CONTI D C20952 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 20952- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.5 DAYS TI ME ALLOW 145 WORK DAYS
|- 25: PREVENTATI VE BRI DGE MAI N PERCENT TI ME: 7.93 ORI G TI ME ALLON 145 WORK DAYS
PRQJECT NO. | MD253- 246
|- 25: PREVENTATI VE BRI DGE MAI N
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER VELD
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 04/ 23/ 2021 DATE TI ME STARTED 04/05/2021
2180 E. 74TH PLACE DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 05/ 2021
DATE AWARDED 01/ 22/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/02/2021 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 04/05/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,297, 827.60 PARTI Cl PATI NG $ 203, 376. 21 $ 203, 376. 21
AWARD PRQJECT AMI: $ 2, 241,203.00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 8. 85% TOTAL EARNI NGS 203, 376. 21 203, 376. 21
FUNDS AVAI LABLE: $ 2,094, 451.39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 203, 376. 21 203, 376. 21
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,683.79 -4,683.79
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 198, 692. 42 198, 692. 42
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 198, 692. 42 198, 692. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 198, 692. 42

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

208- 00035

208- 00046

208- 00103

208- 00106

208- 00107

208- 00207

240- 00000

240- 00010

240- 00020

625- 00000

ROADWAY

C20952
20952-BI D
| MD253- 246
| TEM
DESCRI PTI ON
Renoval of Pavenent Marking

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Disposal of Sedinment (Labor)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renova

Er osi on Contro

Managenent

W ldlife Biol ogist

of Nests

Renpva

Netting

Construction Surveying

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 500. 000
SF
10. 00000
1, 430. 000
LF
8. 00000
1. 000
EACH
5, 300. 00000
20. 000
HOUR
125. 00000
10. 000
HOUR
315. 00000
10. 000
HOUR
120. 00000
40. 000
DAY
405. 00000
65. 000
HOUR
107. 00000
65. 000
HOUR
154. 00000
505. 000
sy
24. 00000
1. 000
LS

37, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
175. 000
175. 000

0. 000
0. 250
0. 250

0. 000
2.000
2.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
5.500
5. 500

0. 000
3. 000
3. 000

0. 000
505. 000
505. 000

0. 000
0.110
0.110
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ESTI MATE RUNO05/ 11/ 2021

1, 400.

1, 325.

250.

630.

1, 215.

588.

462.

12,120

4,070

.00

00

00

.00

00

00

00

15:13:48

AMOUNT

1, 400.

1, 325.

250.

630.

1, 215.

588.

462.

12,120

4,070

.00

00

00

00

00

.00

00

50

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 626- 00000

0065

626- 01114

0070

627-00008

0075

627-00013

0080

627-02001

0085

630- 00000

0090

630- 00007

0095

630- 00012

0100

630- 80336

0105

630- 80341

0110 630-80342

C20952
20952-BID
| MD253- 246
| TEM
DESCRI PTI ON

Mobi | i zati on

Public Information Managenent (Tier 1V)

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Paint (H gh Build)

Preforned Plastic Pavenent

Marking (Type I1)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barri cade (Type 3 M B) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

350, 000. 00000

154. 000
DAY
70. 00000
20. 000
GAL
780. 00000
540. 000
GAL
205. 00000
5. 000
SF
312.00000
800. 000
HOUR
40. 00000
60. 000
DAY
250. 00000
145. 000
DAY
1, 300. 00000
5. 000
EACH
250. 00000
92. 000
EACH
69. 00000
59. 000
EACH

256. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.135
0.135

0. 000
22.000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
2.500
2.500

0. 000
16. 500
16. 500

0. 000
17. 500
17. 500
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47, 250

1, 540

16, 900

625.

1,138

4,480

00

00

.00

.00

.00

.00

.00

00

50

00

15:13:48

AMOUNT

47, 250

1,540

16, 900

625.

1,138

4,480

00

00

.00

.00

.00

.00

.00

00

00

50

00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

630- 80343

630- 80344

630- 80355

630- 80358

630- 80360

630-80370

630- 85115

630- 86801

632- 00000

700- 70010

700- 70012

C20952
20952-BID
| MD253- 246
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size O

Construction Traffic Sign (Special)

Portabl e Message Sign Panel

ESTI MATE NO 0001

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Barrier (Tenporary)

I mpact Attenuator (Quadguard) (Tenporary)

Traffic Signal

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor

Contract Revisions

F/ A Asphal t Pavenent

I ncentive

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
256. 00000
427. 000
SF
25. 00000
4. 000
EACH
10, 600. 00000
2.000
EACH
1, 875. 00000
200. 000
EACH
68. 00000
400. 000
LF
69. 00000
2.000
EACH
7, 700. 00000
1. 000
LS
50, 000. 00000
1. 000
LS
12, 000. 00000
100, 000. 000
FA
1. 00000
15, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
12. 000
12. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
36. 500
36. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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1,024

300

10, 600

1,875

2,482

00

00

00

00

.00

.00

.00

.00

.00

.00

15:13:48

AMOUNT

1,024

300

10, 600

1,875

2,482

00

00

00

00

00

.00

.00

.00

.00

.00

.00



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20952-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0001 15: 13: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70016 F/ A Fuel Cost Adj ustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700-70023 F/ A On- The-Job Trai nee 1, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70111  Project First Program 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,163,802.01% 110,275.00% 110, 275.00
CAT NO0300 BRIDGE A-17-V

0190 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 081. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0195 202-00453  Renoval of Portions of Present Structure (Class 2) 154. 000 0. 000
Sy 0. 000 0. 00
190. 00000 0. 000 0. 00
0200 202-00460 Renoval of Portions of Present Structure (C ass 3) 231. 000 0. 000
SY 0. 000 0. 00
460. 00000 0. 000 0. 00
0205 202-00505 Renoval of Portions of Present Structure 16. 000 0. 000
SF 0. 000 0. 00
133. 00000 0. 000 0. 00
0210 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 188. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0215 408-01100 Joi nt Seal ant 112. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0220 515-00120 Wat er proofi ng (Menbrane) 894. 000 0. 000
SY 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20952-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0001 15: 13: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRIDGE A-17-V

0225 515-00400 Concrete Seal er 252. 000 0. 000
Sy 0. 000 0.00
8. 00000 0. 000 0. 00
0230 601- 03057 Concrete C ass DR 60. 000 0. 000
cY 0. 000 0. 00
870. 00000 0. 000 0. 00
0235 601-06102 Concrete (Patching) 6. 000 0. 000
CF 0. 000 0.00
379. 00000 0. 000 0. 00
0240 601-51005 Gal vani ¢ Anodes 1, 925. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0245 602-00000 Rei nforcing Steel 3, 080. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $  317,252.00$% 0.00% 0. 00

CAT NO0301 BRI DGE B-17-CT

0250 202-00246 Renoval of Asphalt Mat (Pl aning) (Special) 160. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0255 202-00450 Renoval of Portions of Present Structure (Class 1) 66. 000 0. 000
Sy 0. 000 0.00
137. 00000 0. 000 0. 00
0260 202-00453 Renoval of Portions of Present Structure (O ass 2) 244. 390 0. 000
Sy 244.390 46, 434. 10
190. 00000 244.390 46, 434. 10
0265 202-00460 Renoval of Portions of Present Structure (Cl ass 3) 10. 000 0. 000
SY 6.910 3,178.60
460. 00000 6. 910 3,178. 60
0270 202-00505 Renmpval of Portions of Present Structure 10. 000 0. 000
SF 0. 000 0. 00

133. 00000 0. 000 0.00



CONTI D:

CAT NO0301

0275 403-34751

0280

408- 01100

0285

515- 00400

0290

519- 03035

0295

519- 03055

0300

601- 03057

0301

900- 00006

0305

601- 06102

0310

601- 51005

0315 602-00000

C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
20952- BI D ESTI MATE RUN 05/ 11/ 2021
| MD253- 246 ESTI MATE NO 0001 15:13: 48
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wTeRCc T
BRI DGE B-17-CT
Hot M x Asphalt (Grading SX) (75) (PG 64-28) 26. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
Joi nt Seal ant 48. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
Concrete Seal er 252. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
Pl ace Thin Bonded Overlay (Polyester Concrete) 659. 000 0. 000
SY 0. 000 0. 00
44.00000 0. 000 0. 00
Furni sh Thin Bonded Overlay (Polyester Concrete) 539. 000 0. 000
CF 0. 000 0. 00
113. 00000 0. 000 0. 00
Concrete C ass DR 63. 000 0. 000
cY 28. 600 24,882.00
870. 00000 28. 600 24,882. 00
Added Item (Dol lar)/ Price Reduction for Concrete (out 883. 490 0. 000
of air content)
DOL -883. 490 -883. 49
1. 00000 -883. 490 - 883. 49
Concrete (Patching) 14. 000 0. 000
CF 0. 000 0. 00
379. 00000 0. 000 0. 00
Gal vani ¢ Anodes 1, 980. 000 0. 000
EACH 598. 000 14, 950. 00
25. 00000 598. 000 14, 950. 00
Rei nf orci ng Steel 2,970. 000 0. 000
LB 1, 270. 000 2,540. 00
2.00000 1, 270. 000 2,540. 00
CAT 0301 CURRENT AMT $ 278,232.59 % 91,101.21 % 91,101. 21



CONTI D: C20952 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20952-BI D ESTI MATE RUN 05/ 11/ 2021
PRQJECT: | MD253- 246 ESTI MATE NO 0001 15: 13: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 BRI DGE B-16-FM

0320 202-00246 Renoval of Asphalt Mat (Planing) (Special) 160. 000 0. 000
SY 0. 000 0. 00
27.00000 0. 000 0. 00
0325 202-00450 Renoval of Portions of Present Structure (O ass 1) 36. 000 0. 000
SY 0. 000 0. 00
137. 00000 0. 000 0. 00
0330 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 55. 000 0. 000
Sy 0. 000 0. 00
190. 00000 0. 000 0. 00
0335 202-00460 Renoval of Portions of Present Structure (C ass 3) 14. 000 0. 000
SY 0. 000 0. 00
460. 00000 0. 000 0. 00
0340 202-00504 Renoval of Expansion Device 48. 000 0. 000
LF 0. 000 0.00
151. 00000 0. 000 0. 00
0345 202- 00505 Renoval of Portions of Present Structure 110. 000 0. 000
SF 0. 000 0. 00
133. 00000 0. 000 0. 00
0350 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 26. 000 0. 000
TON 0. 000 0. 00
130. 00000 0. 000 0. 00
0355 408-01100 Joi nt Seal ant 72.000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0360 515-00400 Concrete Seal er 275. 000 0. 000
Sy 0. 000 0.00
8. 00000 0. 000 0. 00
0365 518-01004 Bri dge Expansion Device (0-4 Inch) 48. 000 0. 000
LF 0. 000 0. 00
400. 00000 0. 000 0. 00
0370 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 718. 000 0. 000
Sy 0. 000 0. 00

44.00000 0. 000 0. 00



CONTI D:

CAT NO0302

0375 519-03055

0380

601- 03040

0385

601- 03057

0390

601- 06102

0395

601- 51005

0400

602- 00000

0405 602- 00020

CAT NO0303

0410 202-00210

0415 202- 00450

0420 202-00453

ESTI MATE NO. 0001 15:13: 48
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WNTPRCE
546. 000 0. 000
CF 0. 000 0.00
113. 00000 0. 000 0. 00
4. 000 0. 000
cY 0. 000 0. 00
805. 00000 0. 000 0.00
9. 000 0. 000
CcY 0. 000 0.00
870. 00000 0. 000 0. 00
37.000 0. 000
CF 0. 000 0. 00
379. 00000 0. 000 0.00
345. 000 0. 000
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
415. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
1,222. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI $  205,436.00$ 0.00% 0.00
291. 000 0. 000
SY 0. 000 0. 00
76. 00000 0. 000 0.00
Structure (Cl ass 1) 22.000 0. 000
Sy 0. 000 0.00
137. 00000 0. 000 0. 00
Structure (Cl ass 2) 22.000 0. 000
SY 0. 000 0. 00
190. 00000 0. 000 0. 00

C20952
20952-BID
| MD253- 246

| TEM
DESCRI PTI ON

BRI DGE B- 16- FM

COLORADO DEPARTMENT OF TRANSPORTATI ON

Furni sh Thin Bonded Overlay (Polyester Concrete)

Concrete Class D (Bridge)

Concrete Cl ass DR

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel

Rei nforcing Steel

BRI DGE B- 16- FX

Renoval of Concrete Pavenent

of Portions of Present

Renoval

Renoval of Portions of Present

(Epoxy Coat ed)

Page 9
ESTI MATE RUNO05/ 11/ 2021



CONTI D

CAT NO0303

0425

0430

0435

0440

0445

0450

0455

0460

0465

0470

0475

202- 00460

202- 00503

202- 00505

304- 06000

403- 34751

412-01200

515- 00400

518- 00000

518- 03000

519- 03035

519- 03055

C20952
20952-BID
| MD253- 246

| TEM
DESCRI PTI ON

BRI DGE B- 16- FX

Renoval of Portions of Present

of Portions of Present

Renoval

of Portions of Present

Renoval

Aggr egat e Base Course (C ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Structure (Cl ass 3)

Structure

Structure

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

Concrete Pavenent (12 Inch)

Concrete Seal er

Seal er

Bri dge Conpression Joint

Sawi ng and Seal ing Bridge Joint

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Pol yester Concrete)

SY

SY

SF

TON

TON

SY

SY

LF

LF

SY

5. 000

460. 00000

156. 000

64. 00000

5. 000

133. 00000

27.000

130. 00000

38. 000

130. 00000

291. 000

169. 00000

66. 000

8. 00000

108. 000

170. 00000

108. 000

31. 00000

425. 000

44. 00000

324. 000

113. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:13:48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C20952
20952-BID
| MD253- 246

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUNO05/ 11/ 2021
15:13: 48

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0480

0485

0490

0495

0500

601- 03040

601- 03057

601- 06102

601-51005

602- 00020

CAT NO0400

0505

0510

620- 00001

620- 00020

BRI DGE B- 16- FX

Concrete Class D (Bridge)

Concrete O ass DR

Concrete (Patching)

Gal vani ¢ Anodes

Rei nforcing Steel (Epoxy Coated)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 1)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
64. 000
cy
805. 00000
4. 000
cy
870. 00000
2. 000
CF
379. 00000
135. 000
EACH
25. 00000
9, 512. 000
LB
3. 00000
CAT 0303  CURRENT AMT $
1. 000
EACH
60, 000. 00000
2.000
EACH
4, 000. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

265, 105.00 $

. 000
. 000
. 000

.00
.00

. 000
. 500 2, 000. 00
. 500 2, 000.

2,297,827.60 % 203,376.21% 203, 376.



